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Project Background

 The Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP) will 
safely destroy 2,611 tons of mustard agent in mortar rounds and 
artillery projectiles stored at the U.S. Army Pueblo Chemical Depot.

 Neutralization followed by biotreatment is the technology selected 
by the Department of Defense to destroy the Pueblo chemical 
weapons stockpile.

 The Program Manager, Assembled Chemical Weapons Alternatives 
(ACWA), headquartered at Aberdeen Proving Ground, Maryland is 
responsible for managing all aspects of the safe and 
environmentally sound destruction of the chemical weapons 
stockpiles in both Colorado and Kentucky. 

 The Bechtel Pueblo Team, a partnership of Bechtel National, Inc.; 
Washington Demilitarization Company/URS; Parsons; and Battelle 
Memorial Institute, is the systems contractor selected to design, 
build, systemize, pilot test, operate and close PCAPP.
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Staffing
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 Bechtel Pueblo Team non-
manual: 302

• Pueblo – 294 (100 local hires)

• Other locations – 8

 Construction Workers:

• Bechtel direct hire – 224

• Subcontractor             
personnel – 57
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Subcontract Awards 
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Inception to date, as of July 31
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Acquisition Awards Status
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FY 2009 Upcoming Request for Proposals:

 Subcontracts

• Piping Equipment and Heat Tracing

• General Painting

• Modular Medical Facility

 Materials

• Misc. Construction &                                            
Architectural Materials

• Gypsum Drywall

• Belt Conveyers

• Pumps

• Pipe Supports
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Destruction Technology
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Construction Status - Complete
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 Multipurpose building

 Energetics service magazine corridor 
foundation

 Underground infrastructure (utilities)

 Switch gear foundation pads

 Utility building structure

 Agent filtration area, filtration stack and         
pipe rack foundations

 Automated guided vehicle corridor –
foundation, curbs/piers, structural steel

 Tank foundations
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Construction Status – In Progress

 Agent Processing Building – misc. platform erection, siding, roofing, HVAC, 
cable tray, fire protection, process piping, electrical and mechanical equipment, 
interior masonry walls

 Enhanced Reconfiguration Building – structural, misc. steel, explosion 
containment room wall rebar and formwork, munitions service magazine corridor

 Utility building/boiler houses – cable tray, HVAC, electrical equipment, piping 
and structural steel

 Control Support Building/Entry Control Facility - excavation, rebar, 
formwork, and underground utilities

 Field erected tanks – hydrolysate, brine tanks and coatings

 Pipe rack – vertical construction, pipe and cable tray

 Biotreatment area – pipe rack and                                                            
brine tank containment walls

 Biotreatment electrical building –
underground electrical conduit
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PCAPP Site Overview
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Agent Processing Building

Mustard agent will be destroyed in the neutralization bay. 
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Enhanced Reconfiguration Building

Rebar and formwork are in place for the walls of the 
explosion containment rooms.
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Automated Guided Vehicle corridor
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Munitions will travel from the Enhanced Reconfiguration 
Building to the Agent Processing Building via this corridor.
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Pipe Rack
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The pipe rack serves as a background for the reverse osmosis 
tank, which will store water used to wash out the munitions. 
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Biotreatment Area
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With it’s many field erected tanks, construction 
progress continues in the biotreatment area.
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Linear Projectile/Mortar                          
Disassembly (LPMD) system

The LPMD system is currently being tested at the Anniston 
Chemical Agent Disposal Facility. Similar systems will be 
used to dismantle munitions at PCAPP.
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Change of Command
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Lt. Col. Robert Wittig, the U.S. Army Pueblo Chemical Depot’s new commander, 
receives the depot colors from Mr. Conrad Whyne, director of the Army’s Chemical 
Materials Agency, at the July 21 change of command ceremony in Pueblo. At right 
is former depot commander, Lt. Col. Chris Chesney, Whyne, and Wittig.
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Pueblo Chemical Agent-Destruction 
Pilot Plant
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PCAPP Site Plan
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Contact Information
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